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Changes in Section  SF 30  
  
  
   
SPECIFICATIONS 
 
DIVISION 01 – GENERAL REQUIREMENTS 
 
SECTION 01005 – PROJECT WORK REQUIREMENTS AND RESTRICTIONS 
ADDED Paragraph 1.17.3 Construction Duration for Individual Buildings. 
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IMPROVE HISTORICAL HOUSING, PHASE 2, LANGLEY AFB MUHJ02-0203 
SECTION 01005 
PROJECT WORK REQUIREMENTS AND RESTRICTIONS 
07/00 
PART 1 GENERAL 
1.1 DEFINITIONS 
a. Facility: The facility is Langley Air Force Base, Virginia. 
b. CO: Contracting Officer or his authorized representative. 
1.2 COOPERATION WITH USING AGENCY AND OTHER CONTRACTORS 
During the period of this contract, other contracts may be in force for the 
construction of other features of work on or adjacent to the site of work 
being accomplished under this contract. It shall be the responsibility of 
the Contractor on this contract to be fully informed of the extent of the 
limits of work to be performed by other Contractors. Should there be any 
conflict between these limits, it shall be brought to the attention of the 
Contracting Officer and the CO's decision shall be final. Also, prior to 
completion of work under this contract, members of the Using Agency may be 
performing work or occupying facilities on or adjacent to the area. The 
Contractor shall arrange his plant and shall schedule and perform this work 
so as to effectively cooperate with all other Contractors and Government 
agencies. 
1.3 PERSONNEL RESTRICTIONS 
Personnel are limited to the immediate site areas and shall not enter 
buildings or facilities not involved in the work. All employees of the 
Contractor will be subject to all rules and regulations of the Facility 
which pertain to personnel. The Contractor shall erect fences and signs as 
specified and be responsible for the restrictions of all personnel. The 
Contractor's plans for restricting personnel access to the project site 
shall be submitted for approval as a part of the Safety Plan (Accident 
Prevention Plan). 
1.4 TRANSPORTATION FACILITIES 
The Facility is served by an all weather surfaced road network. Road(s) 
within the Facility proposed to be used by the Contractor shall be subject 
to prior approval of the Facility authorities and such roads, if used, 
shall be maintained throughout construction and shall be restored to as 
good condition as existed prior to their use. Any such temporary 
construction shall be removed and the affected area restored to its 
original condition. All costs for the use of existing transportation 
facilities, for the construction of temporary facilities, and for 
maintenance, repair, removal and restoration shall be borne by the 
Contractor. 
1.4.1 Use of Roads 
The Contractor shall keep all roads clear of all obstructions and free of 
mud and other foreign materials resulting from operations. The 
Contractor's vehicles shall at no time follow a vehicle closer than 50 
feet, and all vehicles shall pull off the road and come to a complete stop 
when meeting emergency vehicles and vehicles with flashing lights. Facility 
SECTION 01005 Page 1.IMPROVE HISTORICAL HOUSING, PHASE 2, LANGLEY AFB MUHJ02-
0203 
speed limits and traffic controls will be observed. 
1.4.2 Road Restrictions 
The movement of all vehicles within the Facility shall be confined to the 
roads designated and shall comply with traffic regulations within the 
Facility. Other roads may be used only with the approval of the CO. 
1.4.2.1 Cleated Vehicles 
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Cleated vehicles shall not be moved over surfaced roads except at the 
immediate site of the area where they are to be used. 
1.5 COORDINATION IN WORK AREAS 
1.5.1 Unoccupied Work Area 
The buildings in which the Contractor is scheduled to perform the work will 
not be occupied during the work. However, the Contractors work activities 
may affect other area(s) that are occupied. All work shall be in accordance 
with the Contractor's work plan. 
1.5.2 Maintenance of Utilities 
Any active utilities, including but not limited to electricity, gas, water, 
sewer, heating, air conditioning, or any like service, that will require 
interruption or replacement in any occupied area affected as a result of 
the Contractors scheduled work activities, shall be temporarily provided by 
the Contractor at his own expense until the affected service is fully and 
permanently restored. All temporary method(s) of service replacement the 
Contractor proposes for use on this contract shall be approved by the 
Contracting Officer prior to commencing the work. 
1.5.3 Hours of Work 
The normal work hours for construction shall be from 8:00 a.m. to 5:00 
p.m., Monday through Friday of each week. Any request to change these 
hours shall be made in writing to the Contracting Officer at least two 
calendar days prior to the desired day on which the change is to go into 
effect. The changed hours shall not go into effect until written 
permission has been received from the Contracting Officer. 
1.5.4 Digging Permits 
Contractor is responsible for obtaining all digging permits, including 
associated locating and marking services, in accordance with installation 
and local requirements, at no additional cost to the Government. 
1.6 INTERRUPTIONS OF UTILITIES 
1.6.1 Approval 
Utility services shall not be interrupted by the Contractor to relocate, 
make connections, or interrupt for any purpose, without written approval of 
the Contracting Officer. 
1.6.2 Request 
Request for permission to shut down services shall be submitted in writing 
SECTION 01005 Page 2.IMPROVE HISTORICAL HOUSING, PHASE 2, LANGLEY AFB MUHJ02-
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to the Contracting Officer not less than 10 calendar days prior to date of 
proposed interruption. The request shall give the following information: 
a. Nature of Utility (Gas, L.P. or H.P., Water, Elec.) 
b. Size of line and location of shutoff. 
c. Buildings and services affected. 
d. Hours and date of shutoff. 
e. Estimated length of time service will be interrupted. 
1.6.3 Service Interruptions 
Services shall not be shut off until receipt of approval of the proposed 
hours and date from the Contracting Officer. 
1.6.4 Timely Disconnections 
Shutoffs which will cause interruption of Government work operations as 
determined by the Contracting Officer shall be accomplished during regular 
non-work hours or non-work days of the Using Agency without any additional 
cost to the Government. 
1.6.5 Utilities Operation 
Operation of valves on water mains will be by Government personnel. Where 
shutoff of water lines interrupts service to fire hydrants or fire 
sprinkler systems, the Post Fire Department shall be notified by the 
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Contractor in writing 72 hours prior to the proposed interruption. The 
Contractor shall arrange his operations and have sufficient material and 
personnel available to complete the work without undue delay and shall 
restore service without delay in event of emergency. 
1.6.6 Gas 
Flow in gas mains which have been shut off shall not be restored until the 
Government inspector has determined that all items serviced by the gas line 
have been shut off. 
1.7 PHYSICAL DATA 
The physical conditions indicated on the drawings and in the specifications 
are the result of soils investigations. See Section 01055 SOIL BORING DATA 
for boring logs and data. 
1.8 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
This provision specifies the procedure for the determination of time 
extensions for unusually severe weather in accordance with the Contract 
Clause entitled "Default: (Fixed Price Construction)". In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied: 
a. The weather experienced at the project site during the 
contract period must be found to be unusually severe, that is, 
more severe than the adverse weather anticipated for the project 
location during any given month. 
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b. The unusually severe weather must actually cause a delay to 
the completion of the project. The delay must be beyond the 
control and without the fault or negligence of the contractor. 
1.8.1 Schedule 
The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations. The contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities. 
MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
WORK DAYS BASED ON (5) DAY WORK WEEK 
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 
Langley AFB 9 9 9 6 7 6 7 7 5 6 7 9 
1.8.2 Records 
Upon acknowledgement of the Notice to Proceed and continuing throughout the 
contract, the contractor will record on the daily CQC report, the 
occurrence of adverse weather and resultant impact to normally scheduled 
work. Actual adverse weather delay days must prevent work on critical 
activities for 50 percent or more of the contractor's scheduled work day. 
1.8.3 Impacted Days 
The number of actual adverse weather days shall include days impacted by 
actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day in 
each month, and be recorded as full days. If the number of actual adverse 
weather delay days exceeds the number of days anticipated in the schedule 
of monthly anticipated adverse weather delays, above, the contracting 
officer will convert any qualifying delays to calendar days, giving full 
consideration for equivalent fair weather work days, and issue a 
modification in accordance with the Contract Clauses entitled "Default 
(Fixed Price Construction)". 
1.9 SITE CONTAMINATION 
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This site is designated a Category I site and is defined as a site that is 
located in a traditional non-hazardous location, such as in an 
administrative, recreation, or housing area and that the Government has no 
reason to suspect contamination. 
1.9.1 Compliance Requirements 
The Contractor shall comply with applicable Federal, state and local laws, 
codes, ordinances and regulations (including the obtaining of licenses and 
permits) in connection with any hazardous material, substance or waste. 
1.9.2 Requirements 
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The requirements of this clause and any act or failure to act by the 
Government shall not relieve the Contractor of any responsibility or 
liability for the safety of Government, Contractor or subcontractor 
personnel or property. 
1.9.3 Contamination 
In the event that contamination beyond that shown or specified is 
encountered, the Contracting Officer shall be advised immediately. The 
contamination shall be removed as directed and replaced with satisfactory 
material. Payment therefor will be made in conformance with the CHANGES 
clause of the CONTRACT CLAUSES. 
1.10 HISTORICAL AND ARCHAEOLOGICAL FINDS 
Federal legislation provides for the protection, preservation, and 
collection of scientific, prehistorical, historical, and archaeological 
data, including relics and specimens which might otherwise be lost due to 
alteration of the terrain or building features as a result of any Federal 
construction project. Should the Contractor, or any of the Contractor's 
employees, or parties operating or associated with the Contractor, in the 
performance of this contract discover evidence of possible scientific, 
prehistorical, historical, or archaeological data, the Contractor shall 
immediately cease work at that location and notify the Contracting Officer, 
giving the location and nature of the findings. The Contractor shall 
forward written confirmation to the Contracting Officer as directed. The 
Contractor shall exercise care so as not to disturb or damage artifacts or 
fossils uncovered during excavation operations, and shall provide such 
cooperation and assistance as may be necessary to preserve the findings for 
removal or other disposition. Any person who, without permission, injures, 
destroys, excavates, appropriates, or removes any historical or 
prehistorical artifact, object of antiquity, or archaeological resource on 
the public lands of the United States is subject to arrest and penalty of 
law. Where appropriate by reason of discovery, the Contracting Officer may 
order delays in the time of performance or changes in the work, or both. 
If such delays or changes are ordered, an equitable adjustment will be made 
in the contract in accordance with the applicable clauses of the contract. 
1.11 EQUIPMENT-IN-PLACE LIST: 
The Contractor shall maintain a list of equipment installed under the terms 
of the contract. In the event that the contract includes more than one 
building or facility, a list must be maintained for each and delivered to 
the Contracting Officer upon acceptance of each building or facility. 
Forms to be used for this purpose are included in RMS, as described in 
Section 01312 RESIDENT MANAGEMENT SYSTEM (RMS). The list shall include the 
following: 
a. Contract number 
b. Description of item 
c. Model number 
d. Serial number 
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e. Capacity 
f. Name of manufacturer 
g. Address of manufacturer 
h. Condition of item 
i. Replacement cost 
j. Name of person who checked item 
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1.12 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE 
1.12.1 Allowable Costs 
Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by a Contractor or 
subcontractor at any tier shall be based on actual cost data when the 
Government can determine both ownership and operating costs for each piece 
of equipment or equipment groups of similar serial and series from the 
Contractor's accounting records. When both ownership and operating costs 
cannot be determined from the Contractor's accounting records, equipment 
costs shall be based upon the applicable provisions of EP 1110-1-8, 
"Construction Equipment Ownership and Operating Expense Schedule," Region II. 
Working conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise by the 
Contracting Officer. For equipment not included in the schedule, rates for 
comparable pieces of equipment may be used or a rate may be developed using 
the formula provided in the schedule. For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retrospective pricing, 
the schedule in effect at the time the work was performed shall apply. 
1.12.2 Rental Costs 
Equipment rental costs are allowable, subject to the applicable provisions 
of the Federal Acquisition Regulations, and shall be substantiated by 
certified copies of paid invoices. Rates for equipment rented from an 
organization under common control, lease-purchase or sale-leaseback 
arrangements will be determined using the schedule except that rental costs 
leased form an organization under common control that has an established 
practice of leasing the same or similar equipment to unaffiliated lessees 
are allowable. Costs for major repairs and overhaul are unallowable. 
1.12.3 Equipment Costs 
When actual equipment costs are proposed and the total amount of the 
pricing action is over $25,000, cost or pricing data shall be submitted on 
the Standard Form 1411, "Contract Pricing Proposal Cover Sheet". By 
submitting cost or pricing data, the Contractor grants to the Contracting 
Officer or an authorizing representative the right to examine those books, 
records, documents and other supporting data that will permit evaluation of 
the proposed equipment costs. After price agreement the Contractor shall 
certify that the equipment costs or pricing data submitted are accurate, 
complete and current. 
1.12.4 Marine Equipment 
In determining the ownership expense for marine equipment as described in 
the Schedule, the average use per year shall be 8 months. 
1.13 SUBCONTRACTS AND WORK COORDINATION 
Contract Clauses "SUBCONTRACTS", "PERMITS AND RESPONSIBILITIES", and 
"MATERIAL AND WORKMANSHIP" are supplemented as follows: 
a. Divisions or sections of specifications are not intended to 
control the Contractor in dividing the work among subcontractors, 
or to limit work performed by any trade. 
b. Contractor shall be responsible for coordination of the work 
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of the trades, subcontractors, and materials. 
c. The Government or its representative will not undertake to 
settle any difference between the Contractor and Contractor's 
subcontractors, or between subcontractors. 
d. The Government reserves the right to refuse to permit 
employment on the work or require dismissal from the work of any 
subcontractor who, by reason of previous unsatisfactory work on 
Corps of Engineers projects, or for any other reason is considered 
by the Contracting Officer to be incompetent or otherwise 
objectionable. 
1.14 CONSTRUCTION MANPOWER AND EQUIPMENT REPORT 
The Contractor shall submit executed CENAO Form 987, Construction Manpower 
and Equipment Report daily. The report shall include manpower and 
equipment for the general and subcontractors. Forms are available from the 
Contracting Officer. 
1.15 PURCHASE ORDERS 
To ensure proper expediting of orders the Contractor and his subcontractors 
shall furnish to the Contracting Officer, one copy of each purchase order 
covering supplies or services required for performance of the work. Each 
purchase order shall clearly indicate the date of placement, the date 
delivery is required in order to avoid delay in the scheduled progress of 
the work, and the date delivery is promised by the supplier or producer. 
Copies of purchase orders shall be forwarded on the date issued. 
1.16 PROFIT 
1.16.1 Weighted Guidelines 
Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract. The profit factors shall be as follows: 
Factor Rate Weight Value 
Degree of Risk 20 
Relative difficulty of work 15 
Size of Job 15 
Period of performance 15 
Contractor's investment 05 
Assistance by Government 05 
Subcontracting 25 
100 
1.16.2 Value 
Based on the circumstances of each procurement action, each of the above 
factors shall be weighted from .03 to .12 as indicated below. The value 
shall be obtained by multiplying the rate by the weight. The value column 
when totalled indicates the fair and reasonable profit percentage under the 
circumstances of the particular procurement. 
SECTION 01005 Page 7.IMPROVE HISTORICAL HOUSING, PHASE 2, LANGLEY AFB MUHJ02-
0203 
1.16.2.1 Degree of Risk 
Where the work involves no risk or the degree of risk is very small, the 
weighting should be .03; as the degree of risk increases, the weighting 
should be increased up to a maximum of .12. Lump sum items will have, 
generally, a higher weighted value than the unit price items for which 
quantities are provided. Other things to consider: the portion of the 
work to be done by subcontractors, nature of work, where work is to be 
performed, reasonableness of negotiated costs, amount of labor included in 
costs, and whether the negotiation is before or after performance of work. 
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1.16.2.2 Relative Difficulty of Work 
It the work is most difficult and complex, the weighting should be .12 and 
should be proportionately reduced to .03 on the simplest of jobs. This 
factor is tied in to some extent with the degree of risk. Some things to 
consider: the nature of the work, by whom it is to be done, where, and 
what is the time schedule. 
1.16.2.3 Size of Job 
All work not in excess of $100,000 shall be weighted at .12. Work 
estimated between $100,000 and $5,000,000 shall be proportionately weighted 
from .12 to .05. 
1.16.2.4 Periods of Performance 
Jobs in excess of 24 months are to be weighted at .12. Jobs of lesser 
duration are to be proportionately weighted to a minimum of .03 for jobs 
not to exceed 30 days. No weight where additional time not required. 
1.16.2.5 Contractor's Investment 
To be weighted from .03 to .12 on the basis of below average, average, and 
above average. Things to consider: amount of subcontracting, mobilization 
payment item, Government furnished property, equipment and facilities, and 
expediting assistance. 
1.16.2.6 Assistance by Government 
To be weighted from .12 to .03 on the basis of average to above average. 
Things to consider: use of Government owned property, equipment and 
facilities, and expediting assistance. 
1.16.2.7 Subcontracting 
To be weighted inversely proportional to the amount of subcontracting. 
Where 80 percent or more of the work is to be subcontracted, the weighting 
is to be .03 and such weighting proportionately increased to .12 where all 
the work is performed by the Contractor's own forces. 
1.17 PROJECT PHASING REQUIREMENTS 
1.17.1 General Requirements - General Officer's Quarters 
All work on all General Officer's Quarters shall be completed within 912 
calendar days after the Contractor receives the Notice To Proceed. The 
Four Star General Officer's Quarters will be turned over to the Contractor 
at Notice To Proceed. At any given time during the construction duration 
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period the Contractor will have no fewer than two and no more than six 
General Officer's Quarters under construction. Both units in a duplex 
building will be turned over to the Contractor at the same time. 
The Contractor will be given 14 days notification prior to a building 
becoming vacant and available for construction to commence. The Contractor 
shall provide the Contracting Officer a written notice seven calendar days 
prior to the completion of each Building. 
1.17.2 General Requirements - Enlisted Quarters 
All work on all Enlisted Quarters shall be completed within 730 calendar 
days after the Contractor receives the Notice To Proceed. At any given 
time during the construction duration period the Contractor will have no 
fewer than eight and no more than twelve Enlisted Quarters under 
construction. Both units in a duplex building will be turned over to the 
Contractor at the same time. 
The Contractor will be given 14 days notification prior to a building 
becoming vacant and available for construction to commence. The Contractor 
shall provide the Contracting Officer a written notice seven calendar days 
prior to the completion of each Building. 
1.17.3 Construction Duration for Individual Buildings 
All work associated with the Four Star General Officer's Quarters Building 
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418 and each Single Family General Officer's Quarters Buildings 414 and 
549, shall be completed within 240 calendar days after each building is 
turned over to the Contractor. All work associated with each Single Family 
General Officer's Quarters Buildings 417, 422, 424, 548 and 557 and each 
Duplex General Officer's Quarters Building 426, 429, 430 and 431, and each 
Duplex Enlisted Quarters Building shall be completed within 180 days after 
each building is turned over to the Contractor. 
1.17.4 Unoccupied/Occupied Quarters 
Each quarters where work is to be accomplished will not be occupied during 
the work. However, nearby adjacent quarters where work is not being 
accomplished will remain occupied. Therefore, the Contractor shall conduct 
his operations to cause the least possible inconvenience to the residents 
of the occupied quarters. Activities of the occupants in or near the 
scheduled work area shall not be interrupted or hampered in any way without 
prior written approval of the Contracting Officer. The Contractor's 
operations shall not cause any danger or safety hazard to the residents of 
the occupied quarters. 
The re-roofing of Building 426 may begin prior to the remainder of the 
renovation of this building. If so, the building will remain occupied 
while it is re-roofed. The remainder of the renovation work will be turned 
over to the Contractor at a later time. The building will be unoccupied 
for the remainder of the renovation work. 
1.17.5 Submittals, Notifications, and Daily Report 
The Contractor shall coordinate all submittals and notifications as 
required by the Langley Air Force Base Housing Office of the scheduled work 
areas and furnish copies of all submittals and notifications to the 
Contracting Officer for approval prior to commencing the scheduled work 
activities. All activities of the Contractor shall be noted in the Daily 
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Report of operations on the day of the activity. 
1.18 HISTORICAL PAVING 
Historical concrete paving, including driveways and sidewalks, is 
identified on the Civil drawings. The Contractor is prohibited from 
driving on historical paving. The Contractor is prohibited from using 
historical paving for laydown or storage areas. The historical paving 
shall not be damaged by the Contractor's operations in any way. 
PART 2 PRODUCTS (THIS PART NOT USED) 
PART 3 EXECUTION (THIS PART NOT USED) 
-- End of Section -- 
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